


UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5

77 WEST JACKSON BOULEVARD
CHICAGO, IL 60604-3590

Via certified First Class Mail

and email

December 21, 2011

Mr. John Perkins
Tyco Fire & Security
One Town Center Road
Boca Raton, FL
33486-1010

REPLY TO THE ATTENTION OF:
LU-9J

Re: USEPA Comments on the Design Plan and Specifications Preliminary Basis
of Design, dated October, 2011 - Tyco Safety Products - Ansul Stanton Street
Facility
EPA #WID 006 125215

Dear Mr. Perkins,

The USEPA Region 5 thanks you for the report entitled "Design Plan and Specifications
Preliminary Basis of Design (DPS), dated October, 2011". USEPA reviewed the DPS to
determine its conformance with the Final Decision, Administrative Order on Consent
(AOC) and the approved December 2010 Sediment Remediation Work Plan (SRWP).
The DPS is ap proved with the following conditions.

1) USEPA approves the remediation schedule contained in Append ix E,
Remediatio n Schedule, ofthe DPS with the exception of items 54 and 55
(chemical isolation layer installation). Appendix E replaces the schedule USEPA
previously approved and contained in Appendix D, Project Schedule, of the
December 2010 approved Sediment Remediation Work Plan (SRWP). Appendix
E is included as Attachment 1 to this letter and is hereby incorporated by
reference into the AOC.

2) All portions of the DPS document containing reference s to the use of chemical
isolation instead of dredging are inconsistent with the Final Decision, the AOC
and the approved SRWP and are disapproved and should be deleted from the
Final Design Document

3) Provide as part ofthe Final Design Document an appropriate site restoration plan
for the South Channel and expanded dry dredged areas that addresses the
condition of the dredged river bottom as required by the June 1, 2011, conditional
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approval ofthe SRWP. Provide for restoration improvements and enhancements
to the dredged area appropriate for the local fish and benthic habitat and health.

4) Provide a remediation schedule date for confirmatory sampling in the Final
Design document. The date has to be sufficiently in advance of demobilization
such that any additional dredging can be accomplished. Any additional dredging
will be determined by USEPA consistent with its SWAC methodology.

5) Provide as part of the Final Design Document a comprehensive map depicting: a)
the footprint of the sediment removal area where arsenic concentrations greater
than or equal to 50 ppm are located including expanded views of the following
locations: I) areas in proximity of the 8th Street Slip; and 2) areas adjacent to
portions of the sheet pile containment wall; provide EPA pertinent cross-sections
where appropriate. Separate these map(s) into construction activities specific to
2012 and 2013.

6) Provide as part of the Final Design Document a revised Appendix E showing
specific dates for submission ofpermit applications, elimination of items related
to chemical isolation and a schedule for site restoration. Provide a copy of the
permit applications as they are submitted to the appropriate regulatory authority.

7) The proposed performance monitoring outlined in the DPS lacks the level of
detail and sophistication needed for this project. The Final Design Document
must include an expanded performance monitoring section. As an example, the
number ofturbidity monitoring stations proposed in the DPS is inadequate and
additional monitoring points will need to be added. Details regarding the
frequency of sampling and an expanded parameter list should be included. Also
incorporate how you intend to show that water quality standards are being met.

8) WDNR has not adopted the hazardous waste exclusion identified in Section 6.1.2
ofthe DPS. To comply with Wisconsin requirements, Tyco will need to
characterize the dredged material and then (where appropriate) comply with
hazardous waste rules.

Provide USEPA with the Final Design document addressing the conditions listed above
and the comments included as Attachment 2. According to Appendix E the Final Design
is to be completed by January 23, 2012. It should be submitted to USEPA at that time for
our review and approval. The Final Design document should be clearly written and
contain only designs and specifications consistent with the Final Decision, AGC,
approved SRWP and this letter.

USEPA's review of Tycos September 2011, Enhanced Sediment Removal Plan
Approach (ESRPA) does not toll Tyco's obligation to comply with the AGC and to
proceed with construction and work laid out in the approved Remediation Schedule,
Attachment 1 to this letter. Ansul should expect to implement the DPS with all
applicable and approved time1ines and construction completion dates.



lf you have any questions in regard to this letter, please contact me at your earliest
convenience at 312 886 5902.

Sincerely,

Gary Cygan , Geologist and Project Manager
Corrective Action Section
U.S. EPA, Region 5
Cygan.gary@epa. gov

Attachments

cc: Kristin du Fresne, WDNR
George Hamper, USEPA
Joe Cisneros, USEPA
Rich Clarizio, USEPA



Appendix E

Remediation Schedule
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ATTACHMENT 2

TECHNICAL REVIEW OF THE
PRELIMINARY BASIS OF DESIGN

DESIGN PLAN AND SPECIFICATIONS
DATED OCTOBER 2011

TYCO FIRE PRODUCTS LP
FORMER ANSUL INCORPORATED FACILITY

MARINETTE, WISCONSIN
EPA ID NO. WID 006125215

GENERAL COMMENTS

1. The Tyco Fire Products LP- Former Ansul Incorporated, Marinette, Wisconsin, Draft Design
Plan and Specifications, Preliminary Basis of Design, dated October 201 I (Preliminary
Design) does not contain adequate detail, and would most likely represent a 30% design
report. The December I, 2010 letter submitted by CH2MHill on behalfof Tyco, and other
documents submitted by Tyco have referenced the Lower Fox River Site; however, the
Lower Fox River Remedial Design, 60 Percent Design Report for 2009 Remedial Actions,
dated June 2008, includes significantly more design details and information than the
Preliminary Design. The Final Design due on January 23,2012 must include a level of detail
commensurate with a 90 % design report.

2. Due to the significant level of infrastructure that will be constructed to support the various
design aspects, the Final Design due on January 23, 2012 should include text that addresses
the dismantlement, demobilization and restoration ofthe site features. Specifically, this plan
would address sequencing to ensure all features are appropriately decontaminated and
residual media managed as part of the dismantlement and demobilization. The Final Design
will specify dismantlement, demobilization, and restoration plans that clearly identify the
appropriate sequencing for these activities.

3. Section 3.2.5 [Phase IV Activities (Dry Excavation of SCM )] indicates that between 10,000
and 12,000 cubic yards of SCM potentially contaminated with arsenic exceeding 50 mg/kg
will remain in place to provide support to the sheet pile wall at the former 8th Street Slip
between the winter demobilization of2012 and the completion ofthe work in 2013. In
addition, this section indicates that 50 percent of this material is inside the dry excavation
area alongside the sheet pile wall, and the remaining 50 percent is outside the dry excavation
area alongside the sheet pile wall. However, concerns exist over the potential for this
material to cross contaminate those areas dredged during the 2012 work season over the
winter dormant period. The Final Design will address the potential for significant reworking
of this area due to ice flows and associated snow melt conditions that may occur in the early
part of2013.
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4. Section 3.3.2 (Bulkhead/Shoreline Stability) of the Preliminary Design is not consistent with
EPA's Conditions of Approval. EPA specifically stated that "Not removing contaminated
sediment along the toe of the containment wall due to engineering considerations does not
justify as technically impracticable the removal of the contaminated sediment in the Turning
Basin and transition area." Remove the statement in the Preliminary Design in Section 3.3.2
which conflicts with EPA's clarification (i.e., remove the following text: "As presented in
the SRWP (CH2M HILL 2010) and discussed in the USEPA June 1,2011, approval
document (USEPA 2011), removing impacted SCM adjacent to the sheet pile wall was
determined to be technically impractical, because removing the material to the depth required
to achieve removal of all material with concentrations greater than or equal to 50 mglkg
would result in failure of the sheet pile wall"), as this statement does not reflect previous
agreements.

5. Section 3.3.4 (Extent of Arsenic Requiring Sediment Remediation) of the Preliminary Design
states under the Geostatistical Modeling Interpolation Method heading that the
Environmental Visualization System (EVS)-Pro Version 9.4 (Environmental Visualization
System, produced by C-Tech Development Corporation) was used to interpolate arsenic
concentrations from individual sampling points to a dense three-dimensional (3D) mesh. The
procedures for the mesh generation and for selecting the interpolation parameters include
specifying that arsenic concentrations were represented as point values located at
corresponding horizontal coordinates (e.g., northing and easting) for each sample location. It
was further specified that the vertical position was represented by the middle of the sampling
interval; typically, there were multiple vertical locations for a given sample location on the
map. However, the Preliminary Design does not include all the data points used to determine
the concentration-based figures presented in the design, and it is unclear how using the
middle of the sampling interval results in a conservative portrayal of the expanse of arsenic
above 50 mglkg. In the Final Design discuss how the selected interpolation parameters and
any other mesh generation procedures have resulted in a conservative portrayal ofthe arsenic
concentrations in 3D.

6. Section 5 (Preliminary Design Approach, Assumptions, and Parameters) specifies that before
starting the work, the dredging contractor will provide a detailed work plan that will describe
the specifics of the proposed mechanical dredging activities. However, submission of this
plan to stakeholders is not discussed nor is it included as a milestone in the Project Schedule.
The Final Design will discuss how you will provide for meaningful review of the
stakeholder review of the contractor's dredging work plan and include this as a line item on
the Project Schedule.

7. Although the Preliminary Design allows petition for a Wisconsin Department of Natural
Resources Water Quality Variance, neither Section 5.1.1 (Execution of Dredging Activities)
or Section 7.1.1 (River Water Quality Monitoring) allows for assessment of the relationship
between turbidity, total suspended solids (TSS) and dissolved arsenic concentrations.
Although a water quality variance is being requested, it is unclear why the best management
practices (BMPs) to be employed do not include monitoring of arsenic to mitigate acutely
toxic conditions. The Final Design will specify sampling for dissolved arsenic in addition to
turbidity and TSS.
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8. Section 5.3.1 (Dredging Equipment) indicates that an environmental bucket will be used to
dredge soft sediment, and a conventional clamshell bucket will be used to dredge the SCM.
However, it appears that a more typical dredging procedure would include maximizing the
use of an environmental bucket (i.e., use of the environmental bucket until refusal). Use of
the environmental bucket would likely reduce the suspended sediment generated. It is
understood that following refusal, a conventional clamshell bucket would be required. The
Final Design will include a BMP that maximizes the use of the environmental bucket.

9. Section 5.3.2 (Dredging Sequence) indicates that the sequence of mechanical dredging and
other corrective activities are described in Section 3.2 (SRWP Corrective Action Plan) and
that the phases also are depicted on Figures 18A (Remediation Sequence 2012) and 18B
(Remediation Sequence 2013). Section 3.2 and Figures 18A and 18B do not include
sufficient detail to clarify the overlap of the phases of the remedy. The Final Design will
provide a more transparent assessment of the sequencing of the proposed actions and the
justification for the proposed sequencing.

10. Section 5.3.3 (Dredging, Offloading and Stabilization Processes) lacks sufficient detail to
demonstrate that the temporary water treatment facility and stockpiling area are appropriately
sized, and of sufficient capacity, to account for rain which could impact the curing times and
the overall volume of water which needs to be managed at the water treatment facility given
that operations are proposed to run on a 24 hour a day, 7 day a week schedule. The Final
Design will include justification for the factor of safety applied and to demonstrate that the
additional capacities available are appropriate.

11. The Preliminary Design discusses the use of a six-inch allowance as the overdredge depth,
but given that Section 5.3.8 (Dredging Positioning System) allows for a vertical tolerance of
plus or minus six inches, it is unclear if the overdredge allowance is meaningful. The Final
Design will address the apparent lack of allowance following further consideration of the
vertical tolerance.

12. Statements made in Section 5.4 (Dry Excavation - South Charmel and Transition) regarding
further EPA assessment of the dry excavation area are unclear. The Final Design will
indicate the document title which requires further assessment and when it was submitted.

13. The Preliminary Design does not provide a basis for the 80 milligrams per liter (mg/L) TSS
discharge criteria. The Final Design will cite the source of this criterion.

14. Section 5.10 (Decontamination and Site Restoration) specifies that equipment to be removed
from the river will be power washed in place or over the river with water, before transport, to
remove sediment and invasive species such as mussels. lt is unclear why this procedure is
appropriate and will not result in cross-contamination. The Final Design will address this
concern as part of the proposed sequencing for dismantling and demobilization.

15. Figure 23 (Preliminary Water Quality Sampling Locations During Dredging) of the
Preliminary Design show the Preliminary Water Quality Sample locations. The Preliminary

3



Design does not substantiate the appropriateness ofthe three proposed sample locations
positioned on the Menominee River and the Bay of Green Bay located along the
northwestern portion of Lake Michigan. Given the variability of the proposed dredging rates,
and the various points of dredging/excavation that make up the various phases of the remedy,
it is unclear why these three proposed sampling points best assess the impacts of the dredging
on the Menominee River, or if the affects will impact the Bay of Green Bay. The
Preliminary Design and the yet to be submitted sampling plans must demonstrate that the
"point of compliance" for establishing a baseline and assessing impacts of turbidity, TSS and
dissolved arsenic within the mixing zone of the Turning Basin and the Menominee River are
appropriately reflected by the single sampling location proposed in the Menominee River.
The Final Design will include supporting rationale for these sampling locations which
addresses the river dynamics of both the Menominee River and the South Channel.

16. Item 14 of Appendix E (Project Schedule) of the Preliminary Design lists, "RCRA Onsite
Treatment Variance." This line item was not discussed in the SRWP and is not specifically
addressed in the Preliminary Design. The Final Design will include text that supports the
need for a "RCRA Onsite Treatment Variance."
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